ORIGINAL TO GENERAL FILES

D.O.T. 66
DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
INTERDEPARTMENT CORRESPONDENCE

FILE P. 1. No. 0004633, Clayton County OFFICE Preconstruction

STP-0004-00(633)

City of Jonesboro Streetscape DATE  November 20, 2006
FROM enctha/Rice-Singleton, Assistant Director of Preconstruction

TO /&/ SEE DISTRIBUTION

SUBJECT APPROVED REVISED PROJECT CONCEPT REPORT

Attached for your files is the approval for subject project.
GRS/cj

Attachment

DISTRIBUTION:

Brian Summers
Harvey Keepler

Ken Thompson

Jamie Simpson
Michael Henry

Keith Golden

Joe Palladi (file copy)
Babs Abubakari
Bryant Poole
BOARD MEMBER



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

_ NO V .3
INTERDEPARTMENTAL CORRESPONDENCE J 2006
FILE: STP-0004-00(633), Clayton County OFFICE: Chamblee\Metm )
City of Jonesboro Streetscape
PI No. 0004633 DATE: November 3, 2006

Wk

FROM: Bryant Poole, District Engineer

TO: Genetha Rice-Singleton, Assistant Director of Preconstruction
SUBJECT: REVISED PROJECT CONCEPT REPORT

Attached is the original copy of the revised Concept Report for your further handling for
approval in accordance with the Plan Development Process (PDP).

The original Concept Report was approved on March 09, 2004. It was first revised and approved
on February 16, 2005. This second revision will divide the project into three phases to facilitate
the construction of the project. The phasing of the project will allow the City of Jonesboro to
complete the whole project over time as funds become available rather than reduce the scope of
project due to limited funds. The City of Jonesboro is in the process of acquiring all of necessary
right of ways and easements at this time to complete all phases of construction.

The revised concept as presented herein and submitted for approval is consistent with that which
is included in the Regional Transportation Program (RTP) and or the State Transportation

Improvement Program (STIP).
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Distribution:

Brian Summers, Project Review Engineer

Harvey Keepler, State Environmental/Location Engineer
Angela Alexander, State Transportation Engineer

Jamie Simpson, Office of Financial Management

If you have any questions concerning this report, please contact Ralph L. Merrow, Jr. of this
office at (404)463-4947.



DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
REVISED PROJECT CONCEPT REPORT

JONESBORO STREETSCAPE

PROJECT NO.: STP-0004-00(633)
P.1. NO.: 0004633

DATE: October 13, 2006

Need and Purpose: The City of Jonesboro seeks to enhance pedestrian facilities and the
overall aesthetics of Downtown and lay the groundwork for a multimodal transportation
system that works smoothly and safely. The project area is within the Jonesboro Historic
District. The City plans to highlight its rich architectural heritage as it builds for the 21st
century. The project area abuts single-family residences, businesses, historic buildings, and
significant institutions, including the Clayton County Courthouse, the Road to Tara Museum
in the former railroad depot, and the Jonesboro United Methodist Church. A railroad right of
way runs the length of the project area, separating Main St. from McDonough St.

Pedestrian facilities need to be improved. Sidewalks vary widely in design and quality and
are not continuous. There is only one pedestrian crossing over the railroad right of way:.
There are few crosswalks. The result is hazardous conditions for pedestrians.

The proposed project will provide the following:

e additional facilities for pedestrians (sidewalks, crosswalks, benches, trash receptacles,
lighting)

e a safe way for residents to walk from neighborhoods to and through the business
district

¢ asafe way for tourists to walk between points of interest

e a pedestrian route from planned parking facilities to the new rail station that will be
constructed adjacent to the existing Depot

e gateway monuments based on existing architectural features at the northern and
southern entry points to the downtown area

* a more attractive streetscape that celebrates the small town atmosphere of the
downtown area and highlights Jonesboro’s cultural heritage

The finished project will serve residents who live and work in Jonesboro, those who
commute to or from Jonesboro and tourists who are visiting Jonesboro.
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Project location: The proposed Jonesboro Streetscape consists of streetscape improvements
for the following streets:

¢ Main St. between North Ave. and South Ave.

¢ McDonough St. between Johnson St. and Turner St.

Smith St./King St. between Lee Street and Courthouse St.
Mill St./Courthouse Way between Sims St. and Courthouse St.
Church St. between Sims St. and Main St.

College Street between Cloud St. and Main St.

Description of the approved concept:

Improvements will include sidewalks, benches, traffic light mast arms, pavement markings,
ornamental street and pedestrian lighting, tree plantings and landscaping, curbs, storm drains

and inlets, bike racks, waste receptacles, and gateway enhancements at key entry points to
the City.

Milling of pavements is proposed to reduce cross-slopes and make sidewalk extension
possible. The addition and widening of sidewalks will provide a continuous network of
sidewalks, a minimum of 5’ wide, within the project area. Selected sidewalks will include
decorative concrete/ brick pavers.  Sidewalks will be ADA accessible and will be in
compliance to all Local, State, and Federal codes. Sections of retaining wall may be needed
to allow for proper placement of the sidewalk. '

Driveway aprons and curb cuts will be constructed to meet current ADA requirements. Due
to construction of curbs, asphalt patching and resurfacing will be required. Angled parking
within the central business district will be replaced with parallel parking.  Pedestrian
“bumpouts” will be constructed to narrow distances across Main St. for pedestrians and allow
planting of trees.

Erosion control along the corridor will be provided as required. The proposed work will be
conducted within the existing road rights of way. The public and private utility owners, or

their subcontractors will perform the relocation of power poles, traffic signs and other
utilities as necessary.

PDP Classification: Major ()  Minor ( X)

Federal Oversight: Full Oversight (), Exempt ( X ), State Funded (), or Other ()

Functional Classification:

Main St. — Major Collector Street
McDonough St. — Major Collector Street
Smith St. — Local Street

Mill St./Courthouse Way — Local Street
Church St. — Local Street

College St. — Local Street
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U.S. Route Number(s): N/A State Route Number(s): N/A
Traffic (AADT):
Main Street
Current Year: (2003) 19,380 Design Year: (2025) 28,950
McDonough Street

Current Year: (2003) 9,460 Design Year: (2025) 17.875

Proposed features to be revised:

The Concept Report describes the project as consisting of streetscape improvements for the
following streets:

e Main St. between North Ave. and South Ave.

McDonough St. between Johnson St. and Turner St.

Smith St./King St. between Lee Street and Courthouse St.
Mill St./Courthouse Way between Sims St. and Courthouse St.
Church St. between Sims St. and Main St.

College Street between Cloud St. and Main St.

e & & @& @

The Concept Report Programmed/Schedule indicates a construction duration of 6 months.

Describe the revised feature(s) to be approved:

Rising project costs necessitate scaling back the initial construction effort to coincide with
available funds. The project Concept Report is therefore revised to identify the limits of
three phases of construction and estimated costs for each phase (Attachment 2).

e Phase 1 - Main St. from south side of College St. to north side of Spring St.
McDonough St. from College St. to north side of Watterson St.
e Phase2- Main St. from South Ave. to College St.
Main St. from Spring St. to North Ave.
McDonough St. from Tumer Rd. to College Ave.
McDonough St. from Watterson St. to Johnson St.
e Phase3 - Smith St./King St. between Lee Street and Courthouse St.
Mill St./Courthouse Way between Sims St. and Courthouse St.
Church St. between Sims St. and Main St.
College Street between Cloud St. and Main St.

The project Concept Report Programmed/Schedule is revised to indicate the Phase 1
construction duration of 9 months.

Updated traffic data (AADT):

Main Street
Current Year: (2003) 19,380 Design Year: (2025) 28,950
McDonough Street

Current Year: (2003) 9,460 Design Year: (2025) 17.875

Programmed /Schedule:
P.E. 12 months R/W 12 months Construction (Phase 1) _ 9 months
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Revised cost estimates (Phases 1 — 3):
1. Construction cost excluding inflation and E&C: $ 4,191,907
2. Right-of —way: $140,000 (by locals)
3. Utilities: $800,000 (by locals)

Is the project located in a Non-attainment area? _X Yes No
The proposed project concept will not change the specifications provided in the original

model description. No changes have been made to the project limits, number of through
lanes or date opened to traffic.

Recommendation: Recommend that the proposed revision to the concept be approved for
implementation.

Attachments
1. Location Map
2. Cost Estimate
3. Conforming plan’s network schematics showing thru lanes — N/A

¢ Exempt projects
Concur: ﬂ Z

Direcfor of PréGopstfuction

Approve: (ﬂ / <’ m /

Chief Engineer
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Project Location Map
GDOT Project STP—0004—-00(633)
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Attachment 2

PRELIMINARY COST ESTIMATE

PROJECT NUMBER: STP-0004-00(633)
DATE: 10/13/2006

P.ILNO. 0004633
COUNTY: Clayton

SUMMARY Phase 1 Phase 2 Phase 3 Tatal
A. RIGHT-OF-WAY (BY LOCALS) $ -3 -3 -5 2 |
B. UTILITY RELOCATIONS (BY LOCALS) $ - % -8 -8 -
C. CONSTRUCTION i
1 TRAFFIC CONTROL 5 20,320 | § 24,180 [ § 25600 | § 70,100
2 EROSION CONTROL 3 9777 (3% 9,751 | ¥ 5370 | % 24,898
3 DEMOLITION ' 5 329413 |3 239316 | § 118417 | $ 687,146
4 GRADING 3 25000 1% 30,000 |3 30,150 | § 85,150
5 CONCRETE (STEPS, WALLS, APRONS, DRIVES, CURBS, ETC.) $ 244256 | § 79,135 | $ 89,750 | £ 413,141 |
6 CONCRETE SIDEWALKS / RAMPS $ 238846 | § 310,614 | § 199508 | $ 748,968
7 CONCRETE PAVERS 3 244,580 | § -3 19,320 | § 263,900 |
8 ASPHALT 5 104,969 | § 59,801 | 3 60,634 1% 225404
9 SITE FURNISHINGS AND APPURTENANCES 3 56,750 | § - 1% -8 56,750 .
10 DRAINAGE b 111617 1§ 8338 | § 12,906 | $ 132,861 i
11 STRIPING b 17,499 | § 24,150 | § 2351 |8 51,000
12 TRAFFIC SIGNALS / MAST ARMS $ 229,868 | $ 244532 | § -8 474,400
13 PEDESTRIAN / STREET LIGHTS $ 446000 | $ 258000 | % 120000] § 711,150
14 LANDSCAPING 3 17,336 | § 26,650 | § 7,150 | § 43,986
15 MISCELLANEOUS (PLANTERS, HANDRAILS, UTILITIES) 3 83,053 |§ -1 % -1% 83,053
SUBTOTAL CONSTRUCTION COST $  2,179284 |§ 1314467 |8 698,155 |§ 4,191,907
INFLATION (5% PER YEAR) $ 108,964
E. & C. (10%) b 228 825
NUMBER OF YEARS 1
TOTAL CONSTRUCTION COST $ 2517074
GRAND TOTAL PROJECT COST $ 2517074
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